# GeoTech Project
Management Process

GeoTech is a software development boutique. We are **Microsoft Certified Partner** and have a highly skilled MS Tech team that includes certified professionals in .NET & SQL Server. We have also ventured in open source technologies like PhP, MySQL, Joomla, Drupal etc.

Our prime focus is **'Quality'**. We follow an agile method of development to maintain the standards. The methodology involves phases demonstrated below:

Project Management Phases

1. Presales Phase
2. Final Requirement Analysis and Estimation Phase *(Only for Big Projects)*

   (For Small Projects)

   Client Change Request Management Process
3. Project Development Phase
4. Support Phase

Each phases involved in the **Project Management Process** are as follows:

Presales Phase

Client Interaction		
Sales Team	Business Requirement	Prospect
Presales Team	Rough Requirement Analysis	Prospect
Presales Team	Rough Estimation	
Sales Team & Presales Team	Sending Proposal	Prospect

Final Requirement Analysis and Estimation Phase (Only for Big Projects)

Project Development Phase

Vertical label (left): Domain Knowledge Sharing

Vertical label (right): Client Change Request Management

Role	Process	
PM Dev QA	Build Content	← Client
Dev and QA Team	Build Content Analysis & Estimation	
PM	Build Finalization	← Client
PM Dev and QA Team	Deliverable Presentation	
QA Team	1. Checklist/Case	
Dev Team	2. Development	
PM & QA	3. QA Review	
Dev Team	1. Implementation	
QA Team	2. Testing	
PM & Dev	3. Dev Review	
Dev and QA Team	Release	
PM Dev and QA Team	Project Demo	← Client

Client Change Request Management Process

Support Phase